

QCAT - User Story #1799

Implementation of questionnaire changes

08 Feb 2018 10:30 - Sebastian Manger

Status:	Closed	Start date:	08 Feb 2018
Priority:	Normal	Due date:	
Assignee:		% Done:	100%
Category:		Estimated time:	0.00 hour
Target version:	Carbon Benefit	Spent time:	61.75 hours
Resolution:			

Description

Description

The changes for the 'carbon benefit' project will create a second version of the questionnaire. This issue describes the process and estimate of how the new questions (in English) are put online. The tasks are:

- One meeting for handover and explanation of changes and what is expected
- Implementation of changes (only in English)
- Testing on qcat-dev.wocat.net
- Feedback loop(s)
- Release (going live)

Notes

- Final version of changes / new questionnaire is required (English)
- New and modified questions are not yet translated!

Subtasks:

Task # 1800: Implement changes for carbon benefit

Closed

History

#1 - 08 Feb 2018 10:33 - Lukas Vonlanthen

- Description updated

#2 - 27 Feb 2018 09:55 - Kurt Gerber

- Status changed from New to Accepted

#3 - 22 May 2018 10:24 - Kurt Gerber

- File QCAT_Tickets_CBP.docx added

#4 - 04 Jul 2018 13:05 - Lukas Vonlanthen

- Status changed from Accepted to In Progress

#5 - 13 Dec 2018 10:25 - Kurt Gerber

- Status changed from In Progress to Closed

Files

QCAT_Tickets_CBP.docx

1.45 MB

22 May 2018

Kurt Gerber