

WOCAT Website - User Story #1061

Map for Projects & Countries

20 Sep 2016 23:24 - Kurt Gerber

Status:	In Progress	Start date:	01 Mar 2017
Priority:	Low	Due date:	09 Jun 2017
Assignee:	Sebastian Manger	% Done:	0%
Category:		Estimated time:	99.00 hours
Target version:	Backlog / Wishlist	Spent time:	48.00 hours
Description			
The Map for Projects and Countries on the Website has to be made, As well the overview map on the Projects page...			
I packed the detailed specifications into a wiki page			
It has to be discussed first with Nicole and me.			

History

#1 - 06 Dec 2016 15:30 - Kurt Gerber

- Estimated time set to 99.00 h

#2 - 13 Dec 2016 16:59 - Kurt Gerber

- Priority changed from Normal to High

#3 - 13 Dec 2016 17:05 - Kurt Gerber

- Due date set to 30 Apr 2017

- Start date changed from 20 Sep 2016 to 01 Mar 2017

#4 - 02 Feb 2017 13:40 - Kurt Gerber

- Status changed from New to Accepted

#5 - 01 Jun 2017 15:03 - Kurt Gerber

- Status changed from Accepted to In Progress

#6 - 01 Jun 2017 15:03 - Kurt Gerber

- Due date changed from 30 Apr 2017 to 09 Jun 2017

#7 - 11 Aug 2017 11:03 - Kurt Gerber

- Priority changed from High to Low

#8 - 24 Aug 2017 12:27 - Kurt Gerber

- Target version set to Backlog / Wishlist

#9 - 05 Apr 2018 10:03 - Kurt Gerber

- Status changed from In Progress to Closed

#10 - 05 Apr 2018 10:04 - Kurt Gerber

- Status changed from Closed to In Progress