

WOCAT Website - User Story #1695

Tests für wocat website

29 May 2017 13:59 - Sebastian Manger

Status:	New	Start date:	29 May 2017
Priority:	Low	Due date:	
Assignee:	Kurt Gerber	% Done:	0%
Category:		Estimated time:	0.00 hour
Target version:	Backlog / Wishlist	Spent time:	0.00 hour
Description			
todo: Abklären inkl. Zeitschätzung für tests (unit und functional)			

History

#1 - 29 May 2017 13:59 - Sebastian Manger

- Assignee set to Kurt Gerber

#2 - 01 Jun 2017 15:07 - Kurt Gerber

- Project changed from WOCAT to WOCAT Website

#3 - 11 Aug 2017 11:04 - Kurt Gerber

- Priority changed from Normal to Low

#4 - 24 Aug 2017 12:26 - Kurt Gerber

- Target version set to Backlog / Wishlist

#5 - 24 Apr 2018 14:13 - Anonymous

Sollte geschlossen werden wenn nicht weiter relevant -> KG im Lead