

QCAT - Task #596

User Story # 850 (Closed): Implementation of web services to query SLM practices

Specification of API / webservices

02 Dec 2014 09:51 - Kurt Gerber

Status:	Closed	Start date:	11 May 2016
Priority:	High	Due date:	20 May 2016
Assignee:	Kurt Gerber	% Done:	0%
Category:	Administration	Estimated time:	16.00 hours
Target version:	QCAT v0.9 - Second Beta	Spent time:	0.00 hour
Resolution:			
Description Specification of API <ul style="list-style-type: none">• Endpoints (URLs) and what do they return• Output formats (JSON, CSV, XML)• Filter options and parameters• Data sources: Elasticsearch or DB• Allowed methods (GET)• Authentication			
Related issues: Precedes Task #747: Implementation of Web Services to query Questionnaire			
		Closed	23 May 2016 24 May 2016

History

#1 - 02 Dec 2014 10:47 - Kurt Gerber

- Parent task set to #548

#2 - 31 Mar 2015 15:59 - Lukas Vonlanthen

- Assignee changed from Lukas Vonlanthen to Kurt Gerber

#3 - 14 Apr 2015 15:38 - Kurt Gerber

- Estimated time set to 16.00 h

#4 - 16 Apr 2015 11:57 - Kurt Gerber

- Tracker changed from Feature to User Story

#5 - 16 Apr 2015 11:58 - Kurt Gerber

- Tracker changed from User Story to Feature

#6 - 02 Jun 2015 14:57 - Kurt Gerber

- Project changed from 14 to QCAT

- Category changed from Planning to Administration

- Target version changed from Technical Specification to QCAT v0.8 - First Beta

- Parent task changed from #548 to #634

#7 - 21 Sep 2015 14:47 - Kurt Gerber

- Target version changed from QCAT v0.8 - First Beta to QCAT v0.9 - Second Beta

#8 - 13 Nov 2015 09:09 - Kurt Gerber

- Target version changed from QCAT v0.9 - Second Beta to QCAT v0.8 - First Beta

#9 - 13 Nov 2015 09:33 - Kurt Gerber

- Target version changed from QCAT v0.8 - First Beta to QCAT v0.9 - Second Beta

#10 - 07 Jan 2016 00:07 - Kurt Gerber

- *Tracker changed from Feature to Task*
- *Priority changed from Normal to High*

#11 - 07 Jan 2016 15:50 - Lukas Vonlanthen

- *Description updated*
- *Due date changed from 30 Jan 2015 to 30 Jan 2016*

#12 - 07 Jan 2016 15:53 - Lukas Vonlanthen

- *Parent task changed from #634 to #695*

#13 - 07 Jan 2016 15:55 - Lukas Vonlanthen

- *Precedes Task #747: Implementation of Web Services to query Questionnaire added*

#14 - 25 Jan 2016 12:47 - Kurt Gerber

- *Status changed from New to In Progress*

#15 - 29 Mar 2016 17:42 - Kurt Gerber

- *Due date changed from 30 Jan 2016 to 30 Apr 2016*

Only specification about additional fields for SKBP

#16 - 29 Mar 2016 17:45 - Kurt Gerber

- *Due date changed from 30 Apr 2016 to 22 Apr 2016*
- *Start date changed from 02 Dec 2014 to 18 Dec 2014*

#17 - 29 Mar 2016 17:49 - Kurt Gerber

- *Parent task changed from #695 to #850*

#18 - 30 Mar 2016 11:58 - Kurt Gerber

- *Due date changed from 22 Apr 2016 to 20 May 2016*
- *Start date changed from 18 Dec 2014 to 11 May 2015*

#19 - 30 Mar 2016 12:03 - Kurt Gerber

- *Start date changed from 11 May 2015 to 11 May 2016*

#20 - 07 Apr 2016 10:33 - Kurt Gerber

- *Status changed from In Progress to Closed*