

## QCAT - Feature #623

User Story # 690 (Closed): Migration of QT and QA Data

### Migration script / application

09 Apr 2015 15:41 - Kurt Gerber

<b>Status:</b>	Closed	<b>Start date:</b>	01 Dec 2015
<b>Priority:</b>	Normal	<b>Due date:</b>	26 Feb 2016
<b>Assignee:</b>	Lukas Vonlanthen	<b>% Done:</b>	0%
<b>Category:</b>		<b>Estimated time:</b>	80.00 hours
<b>Target version:</b>	QA and QT migrated	<b>Spent time:</b>	0.00 hour
<b>Resolution:</b>			
<b>Description</b>			
Developing a migration tool / toolchain...			

### History

#### #1 - 14 Apr 2015 18:15 - Kurt Gerber

- Estimated time set to 60.00 h

#### #2 - 14 Apr 2015 18:30 - Kurt Gerber

- Due date set to 31 Jan 2016

- Start date changed from 09 Apr 2015 to 01 Dec 2015

#### #3 - 14 Apr 2015 19:07 - Kurt Gerber

- Due date changed from 31 Jan 2016 to 26 Feb 2016

#### #4 - 15 Apr 2015 15:38 - Kurt Gerber

- Project changed from WOCAT to QCAT

- Category set to 162

- Assignee set to Lukas Vonlanthen

- Target version changed from 74 to 88

#### #5 - 02 Jun 2015 14:35 - Kurt Gerber

- Target version changed from 88 to QCAT Core for UNCCD Testing

#### #6 - 13 Nov 2015 09:13 - Kurt Gerber

- Target version changed from QCAT Core for UNCCD Testing to QA and QT migrated

#### #7 - 13 Nov 2015 09:58 - Kurt Gerber

- Estimated time changed from 60.00 h to 80.00 h

#### #8 - 13 Nov 2015 09:59 - Kurt Gerber

- Parent task set to #690

#### #9 - 27 Jan 2017 12:18 - Kurt Gerber

- Status changed from New to Closed