

WOCAT - Feature #643

Specification & Planning of the Mapping Module

14 Apr 2015 18:36 - Kurt Gerber

Status:	Closed	Start date:	01 Feb 2016
Priority:	Normal	Due date:	
Assignee:	Kurt Gerber	% Done:	0%
Category:		Estimated time:	50.00 hours
Target version:	Mapping Module (QM)	Spent time:	0.00 hour
Description			

History

#1 - 02 Jun 2015 15:05 - Kurt Gerber

- Estimated time changed from 30.00 h to 50.00 h

#2 - 09 Jan 2018 15:37 - Kurt Gerber

- Status changed from New to Closed