

QCAT - Feature #677

Documentation of latest decisions

12 May 2015 15:35 - Lukas Vonlanthen

Status:	Closed	Start date:	12 May 2015
Priority:	High	Due date:	22 May 2015
Assignee:	Lukas Vonlanthen	% Done:	100%
Category:		Estimated time:	8.00 hours
Target version:	QCAT v0.8 - First Beta	Spent time:	3.00 hours
Resolution:			
Description			
About general QCAT decision concerning links between QT and QA and Core.			

History

#1 - 02 Jun 2015 13:42 - Kurt Gerber

- Target version changed from QCAT Backlog to QCAT v0.8 - First Beta

#2 - 06 Jul 2015 09:29 - Kurt Gerber

- Assignee changed from Kurt Gerber to Lukas Vonlanthen

#3 - 06 Jul 2015 09:29 - Kurt Gerber

- Estimated time changed from 4.00 h to 8.00 h

#4 - 06 Jul 2015 09:30 - Kurt Gerber

- Priority changed from Normal to High

#5 - 14 Jul 2015 08:34 - Lukas Vonlanthen

- Status changed from New to Feedback

- % Done changed from 0 to 50

Please check and complement

#6 - 21 Sep 2015 14:25 - Kurt Gerber

- Status changed from Feedback to Closed

- % Done changed from 50 to 100