

## QCAT - User Story #866

### Implementing changes based on outcomes from UNCCD testing

30 Mar 2016 12:42 - Kurt Gerber

<b>Status:</b> Closed	<b>Start date:</b> 13 Jun 2016
<b>Priority:</b> Normal	<b>Due date:</b> 01 Jul 2016
<b>Assignee:</b>	<b>% Done:</b> 100%
<b>Category:</b>	<b>Estimated time:</b> 0.00 hour
<b>Target version:</b> WOCAT core productive release	<b>Spent time:</b> 0.00 hour
<b>Resolution:</b>	
<b>Description</b> Implementing last changes and adaptations mostly from UNCCD testing	
<b>Subtasks:</b> Task # 865: Implementing changes from public testing <span style="float: right;"><b>Closed</b></span>	

#### History

##### #1 - 19 May 2016 12:54 - Kurt Gerber

- Subject changed from Implementing changes to questionnaire / configuration to Implementing changes based on outcomes from UNCCD testing

##### #2 - 11 Aug 2016 10:31 - Kurt Gerber

- Status changed from New to Closed